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High-Profile Information Technology Project Status Report 

Department: Department of Corrections 

Project Name: Operating Systems Upgrade to Microsoft Windows 10; DOC PMO 2204 

Business Sponsor: Nathan Harper 

Date of Report: 7/26/2018 Reporting for Quarter: 6/30/2018 

Project Start Date: 12/09/2016 Planned Implementation Date: 11/18/2019 

Estimated Project Cost: $2,000,000 Amount Provided Through Master Lease: $0.00 
 

Project Description – Enter a brief description of the project, including the business case for it and its major 

deliverables. 

This is the Wisconsin Department of Corrections (WI DOC) initiative to replace Microsoft's Windows 7 operating 

system (OS) with Windows 10 before Windows 7 loses vendor support. Loss of vendor support would increase WI 

DOC's vulnerability to cyber-attacks. Subsumed in this project is a DOC-wide upgrade of Microsoft (MS) Office from 

2010 to 2013, the latest versions of this software licensed by WI DOC. Also included in the Windows 10 upgrade 

project are fixes to or replacement of applications and hardware, such as printers, that no longer operate under OS 

Windows 10. 

 

This is a three year program to upgrade all ~7,600 DOC Personal Computers (PCs) to Windows 10. As DOC regularly 

continues using PC beyond six years, and because Windows 10 requires recent chipsets, a fundamental part of this 

project is replacing DOC's PCs with new, Windows 10-capable computers.  

 

A key requirement of WI DOC's Windows 10 upgrade is replacing/upgrading/consolidating the ~18,000 Windows 

Access databases in use across the Department as DOC continues to use Microsoft (MS) Office 2010 and older versions 

of Access that are incompatible with MS Office 2013. 

 

Windows 7 support ends early in 2020. The original target for completion of this project is 12/31/2019. The 

deliverables are newer chipsets on all WI DOC PCs; these PCs running Windows 10 and MS Office 2013; and software 

to replace the many functions currently vested in MS Office Access database applications.  

 

Project Funding – Please describe all sources of funding for the project, which should add up to the estimated project 
cost cited above. 

Partially GPR funded and the balance with DOC BTM resources and chargebacks from the DOC Divisions, but only 

through June of 2018. Further funding for FY2019 and FY2020 are uncertain. 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

file://///accounts.wistate.us/DOA/users/det/lindelxleq/Forms/1%20Loris%20Work%20Files/DET/DOA-10111%20DashBoard%20Report/DOAAgencyITPlans@wisconsin.gov


The Windows 10 project was planned in 2016 but due to logistical and funding issues, the roll-out 

started last quarter. This project is on the timeline set last fall and progressing well.  
   

Budget Status    

Purchasing of Windows 10-capable PCs and ancillary hardware items through FY18 exists and supports 

our schedule. 

 

Funding for the remaining Windows 10-capable PCs and ancillary hardware for FY19 and FY20 is 

uncertain. 
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Summarize Any Completed Major Tasks or Project Phases: 

1. Planning and initial software testing: 12/9/2016 through 3/03/2017 

2. COOP deployment and start of software remediation for applications unsuitable for Windows 10: 01/2017 

3. DOC Bureau of Technology Management deployement as first Windows 10 pilot: 02/2017-06/2017 

4. Division of Adult Institutions & Division of Community Corrections pilot sites deployment: November & 

December, respectively, 2017. 

5. Begin rollout of Windows 10, Office 2013 to all DOC sites: January, 2018 

6. 3,546 Windows 10 PCs were deployed by the end of the CY2018 second quarter. This encompasses six major state 

prisons and the DOC Central Office. It is about 45% of all DOC PCs that need to be upgraded to Windows 10. 

 

 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

WI DOC encountered myriad issues with applications and hardware compatibility with MS Windows 10, ranging 

from Active X to 32-bit architecture limitations to printers that do not have drivers for Windows 10. This resulted in 

initial delays from the deployment. 

 

A key DOC application, the WI Department of Justice/Federal Bureau of Investigations' Portal-100 application 

remains unsuitable for Windows 10. DOC has ~650 PCs using this service. 

 

This project is impacted by the resource commitment to WI DOC's top priority project, Electronic Medical Records, 

particularly in terms of IT staffing at all levels. 

 

Initial and ongoing funding has been a significant issue for WI DOC due to budget limitations department-wide. 

Completion of this project is dependent on sufficient funding for FY19 and FY20. 
 

Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 



Windows 10 requires faster life cycling of PCs than what is practiced at WI DOC. Windows 10 allows a lifetime of ~4 

years before a chipset is no longer supported. This will require DOC to replace computers sooner at greater expense; 

across ~7,600 PCs, this is a significant new burden adding approximately 50% to our PC expenses per year. 

 

 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 
the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


